Pipeline Measurement Process Review Committee Action Item Tracking – March 12, 2013
Current as of May 6, 2013

	No
	Reference
	Action Item
	Responsibility
	Target Due Date
	Status
	Notes

	1. 
	Minutes
§4 b
Pg. 4
	Mr. Deans has current action ongoing with USTRANSCOM, Ms. Maureen Crooks to obtain raw in-transit data feed to DAAS
	DLMSO
	5/29/2013
	OPEN 
	Status as of 05/06/2013 
DLMSO:  Telecon 9 May to discuss way ahead.

	2. 
	Minutes
§4 c
Pg. 4
	Representatives from all components verify that the points of contact for special feeds from LMARS are correct
	Components/
DLA Transaction Services
	5/29/2013
	CLOSED
	Status as of 05/06/2013
Components:  COMPLETE


	3. 
	Minutes
§ 7 a
Pg. 5
	Components provide high level process flow diagrams for their CWT calculation process. 
	All PM PRC representatives
	5/29/2013
	OPEN
	Status as of 05/06/2013
Air Force: COMPLETE
Army: Pending
Navy: In progress
Marine Corps: Pending 
DLA: Pending
GSA: Pending
USTRANSCOM: N/A
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