

DLMSO

MEMORANDUM FOR: DISTRIBUTION

SUBJECT: DLMS Annual Supply Status Review as of December 31, 2002

The DoD 4140.1-R, Materiel Management Regulation establishes a requirement for DLMSO to issue to the DUSD(L) and to the other DoD Components a status review of all revision proposals that have not yet been approved for publication, or, that if approved, have not been implemented.

Attached is the Defense Logistics Management System (DLMS) Annual Supply Status Review. The consolidated review includes both Defense Logistics Standard System (DLSS) (i.e., MILSTRIP, MILSTRAP, and SDR) and DLMS changes. Part I contains revision proposals which have not been approved for publication. Part II contains approved changes currently being staffed with the Components for establishment of an implementation date. Part III consists of approved changes scheduled for implementation. The web version of the review will be updated periodically at <http://www.dla.mil/j-6/dlms/Changes>.

The Components are responsible for providing timely responses to proposed change coordination and updated implementation status which are compiled for this report. Components should carefully review the attachment and submit missing responses and updated implementation status, as appropriate. ***Bold italics*** are used to identify updates.

Addressees may direct questions or comments to the DLMSO points of contact Ms. Ellen Hilert, 703-767-0676, DSN 427, e-mail: ellen_hilert@hq.dla.mil; Ms. Mary Jane Johnson, 703-767-0677, DSN 427, e-mail: maryjane_johnson@hq.dla.mil; or Ms. Vermella Saváge, 703-767-0674, DSN 427, e-mail: vermella_savage@hq.dla.mil. All others please contact your designated Component representative.

/ Original signed /
JAMES A. JOHNSON
Director
Defense Logistics Management
Standards Office

Attachment

DISTRIBUTION:
ADUSD SCI
Supply PRC Primary/Alternate/Interested Parties

cc:
USTRANSCOM TCJ3/J4
HQ DFAS

PROPOSED CHANGE NO. TITLE DATE ISSUED ACTION OFFICER	BRIEF DESCRIPTION OF CHANGE	ORIG- INATOR	REPLY STATUS		
			DATE DUE	REC'D FROM	COMMENT
PDC 67 Termination of DAASC Part Number Conversion Process (Supply/MILSTRIP)					<i>Approved - Published as ADC 52</i> <i>----FINAL REVIEW---</i>
PDC 68 Deletion of Obsolete Type of Media Codes (Supply/MILSTRAP) 8/10/01 Johnson	This change proposes deletion of Type of Media code values which are suspected of no longer being used, or required, due to advancements in technology.	DLMSO	9/25/01	USA USMC DTRA DLA	Concur. Concur. Concur. Concur. <i>----FINAL REVIEW---</i> <i>ADC 56 released 7/7/02</i>
PDC 69 Customer Identification on Automated Exception Requisitions (Supply/MILSTRIP)					<i>Approved - Published as ADC 59</i> <i>----FINAL REVIEW---</i>
PDC 71 Combined with RFID Optional Use of Purpose Code in DZF and A4_(Joint MILSTRIP/MILSTRAP) 1/8/02 Johnson/Hilert/Savage	<i>Provides for optional inter- Component use of the purpose code in Asset Status Reporting and Lateral Redistribution Order transactions.</i>	DLA	2/22/02	DLA GSA	<i>Concur for immediate implementation.</i> <i>No impact.</i> <i>---FINAL REVIEW---</i> <i>ADC 61 released 3/4/02</i>
PDC 72 DS 650A in Support of Requirement for Medical Unit Assembly Program 2/8/02 Johnson	<i>Creates a new DS 650A to accommodate USAMMA's requirement for a transaction which allows the assembly manager to identify to the assembly activity, the end item to be assembled and the Components that go into each assemblage.</i>	USAMM A/DLA	3/8/02	USAMM A DSCA DLA	<i>Concur with comments</i> <i>Concur. No impact.</i> <i>Concur with comments.</i>
PDC 73 Revision to DS 527D to Satisfy Intra-Navy Requirement for Standard Unit Price in Advance Receipt Information (ARI) 2/20/02 Johnson	<i>Incorporates Navy use of Standard Unit price for ARI transactions in the 527D.</i>	USN	3/22/02	USN DLA DSCA GSA USCG	<i>Concur.</i> <i>Concur pending comment resolution.</i> <i>No Impact.</i> <i>No Impact.</i> <i>No comment.</i> <i>----FINAL REVIEW---</i> <i>ADC 63 released 6/17/02</i>
PDC 75 Air Force Unique Management Coding for Materiel Management Aggregation Code (MMAC) (Supply)					<i>Approved - Published as ADC 77</i> <i>----FINAL REVIEW---</i>

PROPOSED CHANGE NO. TITLE DATE ISSUED ACTION OFFICER	BRIEF DESCRIPTION OF CHANGE	ORIG- INATOR	REPLY STATUS		
			DATE DUE	REC'D FROM	COMMENT
PDC 76 <i>Air Force Unique Management Coding for NMCS/MICAP (Supply)</i>					<i>Approved - Published as ADC 76</i> <i>----FINAL REVIEW---</i>
PDC 77 <i>Flexibility in Annual Location Reconciliation Scheduling</i> 4/22/02 Johnson	<i>Provides for flexibility in scheduling of annual location reconciliation.</i>	JPIWG USA	6/7/02	USA USN USAF USMC DLA DSCA DAASC GSA	<i>No Response.</i> <i>Concur.</i> <i>Concur.</i> <i>Concur.</i> <i>Concur.</i> <i>No impact.</i> <i>No impact.</i> <i>No impact.</i> <i>---FINAL REVIEW---</i> <i>ADC 64 released 6/28/02</i>
PDC 78 <i>DLA Unique Identification of Internal Delivery Date in Requisitions (MILSTRIP/Supply)</i>					<i>Approved - Published as ADC 75</i> <i>----FINAL REVIEW---</i>
PDC 79 <i>Requisition/Referral Order Procedures for Owner-Directed Disposition of Service-Owned Stocks, Centrally Managed/Stored by DLA (Supply/MILSTRIP)</i>					<i>Approved - Published as ADC 79</i> <i>----FINAL REVIEW---</i>
PDC 80 <i>DLMS Mapping for DLA MRO Exception Data Transaction, DI Code CGU (Supply)</i>					<i>Approved - Published as ADC 71</i> <i>----FINAL REVIEW---</i>
PDC 81 <i>DLMS Mapping for DLA Directed MRO (Requisition), DI Code C0A/C01 and DLA Directed MRO (Referral Order), DI Code CQA/CQ1 (Supply)</i>					<i>Approved - Published as ADC 70</i> <i>----FINAL REVIEW---</i>
PDC 82 <i>DLMS Mapping for Requisition Exception Data Transaction, DI Code YRZ (Supply/)</i>					<i>Approved - Published as ADC 69</i> <i>----FINAL REVIEW---</i>

PROPOSED CHANGE NO. TITLE DATE ISSUED ACTION OFFICER	BRIEF DESCRIPTION OF CHANGE	ORIG- INATOR	REPLY STATUS		
			DATE DUE	REC'D FROM	COMMENT
<i>PDC 83 / Inclusion of Supplemental Information for Unique Item Tracking/Serialized Item Management (UIT/SIM) in the Two-Dimensional Symbol on the Issue Release/Receipt Document (IRRD) (DD Form 1348-1A) (Supply/MILSTRIP) 29 July 02 Hilert</i>	<i>Adds supplemental optional data fields to the PDF 417 2D symbol for the purpose of unique item identification. Allows for identification of the manufacturer, part, and specific individual item using a range of ANSI MH10.8.2 data identifiers, which may be employed as applicable to the requirement.</i>	<i>Navy/ DLMSO</i>	<i>9/9/02</i>	<i>GSA USN USA DSCA</i>	<i>No Impact Concur Concur Concur ADC delayed while resolving mapping issues between ASC X12 and PDF 417 data elements. Approval to be released shortly.</i>
<i>PDC 84 Narrative Message Reject for Blank Quantity in Materiel Receipt Acknowledgement (MRA) Transactions (DI Code DRA/DRB) (Supply/MILSTRAP) 8/12/02 Johnson</i>	<i>Provides for DAASC rejection of MILSTRAP MRA (DI Code DRA/DRB) transactions submitted with blank quantity fields. The quantity is a required entry in the DLSS DRA/DRB. DAASC will reject MRA transactions. with an invalid quantity to the reporting activity using a narrative message indicating the quantity was invalid and the MRA should be corrected and resubmitted.</i>	<i>DLMSO</i>	<i>9/11/02</i>	<i>DAASC USA USN USAF USMC DSCA USCG</i>	<i>Discussed at SPRC 02-3. SPRC concurred with PDC 84 as revised by DAASC comments. Expand to include rejecting invalid (alpha or special characters) MRA quantities. Concur. Concur. Concur. Concur. Concur. Concur. ----FINAL REVIEW--- ADC 74 released 9/17/02</i>
<i>PDC 87 Corrected Rules for Signal Code Usage on Disposal Turn-in Documents (DTIDs) (Supply/MILSTRIP)</i>					<i>Approved - Published as ADC 87 ----FINAL REVIEW---</i>
<i>PDC 88 Contractor Access to Government Supply Sources (MILSTRIP/Supply)</i>					<i>Approved -Published as ADC 82 ----FINAL REVIEW---</i>
<i>PDC 89 Revision to DLMS Supplement 511R to Transmit Requisition Image Transactions (Supply)</i>					<i>Approved -Published as ADC 86 ----FINAL REVIEW---</i>

PROPOSED CHANGE NO. TITLE DATE ISSUED ACTION OFFICER	BRIEF DESCRIPTION OF CHANGE	ORIG- INATOR	REPLY STATUS		
			DATE DUE	REC'D FROM	COMMENT
PDC 90 <i>New DLMS Supplements DS and Federal IC for Transaction Set 140B, Unique Item Tracking (UIT) Reporting, and 888B, UIT Data Change</i> 10/1/02 Johnson	<i>Proposes establishment of 2 new DSs and Federal ICs: 140B, UIT reporting and 888B, UIT Data Change. UIT under DLMS is to be accomplished with standard logistics transactions, however certain functionality does not exist in current transactions, such as submission of a request to sight verify UIT assets, as well as UIT data correction requirements. DS 140B and DS 888B will fill the void for functions not addressed by standard logistics transactions.</i>	DLA	10/21/02	Army DSCA GSA	<i>Concur. Concur. No impact.</i> <i>---FINAL REVIEW---</i> <i>ADC 81 released</i> 10/22/02
PDC 96, Narrative Message Reject for Blank UI Field in MRA Transactions (DI Code DRA/DRB) (Supply/MILSTRAP) 12/9/02 Johnson	<i>MRA transactions submitted with a blank UI field will be rejected back to the submitter by DAASC with a narrative message.</i>	DLMSO	1/8/03	GSA	<i>No impact.</i>

ADMINISTRATION OF THE DEFENSE LOGISTICS MANAGEMENT SYSTEM
SUPPLY STATUS REVIEW

PART II -- REQUESTS FOR IMPLEMENTATION DATES (RFIDS)

RFID CHANGE NUMBER TITLE DATE ISSUED ACTION OFFICER	BRIEF DESCRIPTION OF CHANGE	RFID STATUS		
		DATE DUE	REC'D FROM	STATUS/COMMENTS/ RECOMMENDED IMPL DT
Revised RFID for Approved MILSTRAP Change 3 Supply Condition Code (SCC) W for Unserviceable Warranted Assets 11/28/97 Johnson	Provides a means of identifying, segregating, and controlling unserviceable warranted assets.	4/30/98 RFID extension 10/1/99	USA USN USAF DSCA GSA USCG	Components to validate continued requirement per SPRC 99-4. Awaiting Component response. Joint implementation with DLA recommended. 12/04 Navy reassessing and withdraws 7/99 date. Ready to implement. No comment. Any date acceptable. Ready to implement.
Revised RFID for Joint Approved MILSTRAP 5 & MILSTRIP Change 13 Date Packed/Expiration Date for Subsistence Items Revised RFID on hold. Johnson/Saváge	Revises formats to incorporate the date packed/expiration date field for subsistence items in applicable transactions. Permits Inventory Control Points direction of issues by date packed/expiration date within supply condition code.	N/A	USA USCG	Revised RFID tabled pending DLA validation of requirement. 12/04 No impact
Revised RFID Approved MILSTRAP Change 9 Processing Materiel Receipts Not Due-In for GSA Managed Items 11/19/97 Johnson	Prohibits reporting of depot receipts from non-procurement sources to GSA inventory managers unless the storage activity has a pre-positioned material receipt. Also requires the Components to establish the means to account for and maintain owner visibility of such material and effect disposition.	4/30/98	USA USAF DSCA GSA USCG	SPRC Mtg 02-1: Components asked to respond to RFID at SPRC mtg 02-1. Air Force asked to explain how implemented. Can be implemented on a staggered basis. 12/04 Ready to implement. No comment. N/A No impact
RFID Joint Approved MILSTRAP Change 10 & MILSTRIP Change 34 Identification of Product Quality Deficiency Related Materiel 8/26/98 Johnson/Saváge	Provides a standard means of identifying and controlling potential/confirmed product quality deficiency (PQDR) related material within and across Component lines. Identifies deficient material to DRMO and distinguishes which material must be mutilated or may not be resold to the DoD.	10/26/98	USA USAF USMC DTRA GSA	Awaiting Component response. Joint implementation with DLA recommended. 12/04 No date established. Implemented 7/15/98. Any date acceptable. No impact. <i>DLA implementation Apr 02 Implementation being addressed by BIC-sponsored PQDR IPT with testing planned for June 02</i>

RFID CHANGE NUMBER TITLE DATE ISSUED ACTION OFFICER	BRIEF DESCRIPTION OF CHANGE	RFID STATUS		
		DATE DUE	REC'D FROM	STATUS/COMMENTS/ RECOMMENDED IMPL DT
RFID Joint Approved MILSTRAP Change 12 & MILSTRIP Change 43 Maintaining Accountability During Maintenance Actions 3/29/00 Johnson/Saváge	Provides for accurate DoD accountability and financial accounting for items scheduled for maintenance by Depot Maintenance Inter-Service Support Agreements (DMISAs) and for items undergoing commercial and intra-Service or Agency maintenance actions.	3/29/00 5/29/00	USA USAF USMC USCG DSCA	SPRC 02-3 tabled to SPRC 03-1. JGMM subgroup looking at procedures and will brief findings at SPRC 03-1. SPRC asked to communicate with their JGMM subgroup counterpart. SPRC Meeting 02-1: USN and DLA asked to respond. USA, USAF, USN, and USMC to verify implementation. 7/1/99 (STRAP) 12/04 (STRIP) Implemented 11/18/98 Implemented 11/18/98 No impact No impact
RFID Approved DLMS Change (ADC) 12 Revised Procedures for Logistics Reassignment (LR) (Supply/Joint MILSTRIP/ MILSTRAP) 6/3/98 Johnson/Saváge	Revises LR procedures to ensure accountability and control of assets being logistically reassigned.	8/3/98	USN USAF USMC DTRA NSA	Joint implementation required SPRC 02-1: Components to communicate requirement to modernization offices to ascertain possible implementation date. SPRC 02-3 Conclusion: With possible exception of DLA BSM, Components unable to establish date in modernized systems at this time. Request premature. As with all approved changes, Components should assure modernized systems are aware of requirements, and need for joint implementation when applicable. 2/01 2002 Will coincide with USAF. No impact. No impact.
Revised RFID Approved MILSTRAP Change 13 Partial Reversal of Selected MILSTRAP Transactions 5/5/98 Johnson	Allows for partial reversal, i.e., reversal of less than the original transaction quantity of selected transactions.	6/6/98	USA USAF GSA	SPRC 02-1: Followed up for responses. Joint implementation with DLA recommended. 12/04 2001 Under review.

RFID CHANGE NUMBER TITLE DATE ISSUED ACTION OFFICER	BRIEF DESCRIPTION OF CHANGE	RFID STATUS		
		DATE DUE	REC'D FROM	STATUS/COMMENTS/ RECOMMENDED IMPL DT
RFID Approved MILSTRAP Change 14 Revised Asset Status Reporting and Logistics Asset Support Estimate (LASE) Procedures for Total Asset Visibility (TAV) 12/2/97 Johnson	Provides wholesale activities with access to visibility of below wholesale assets through asset reporting procedures. Provides below wholesale activities with access to visibility of wholesale assets through Logistics Asset Support Estimate (LASE) procedures.	4/30/98	USA USAF DSC DLA GSA USCG DSCA	Staggered implementation recommended. Discussed at SPRC mtg 02-1; DLMSO coordinated draft approved change recommending immediate implementation/ publication with SPRC by email 2/2/02 6/30/02 12/04 6/00 No comment. Concur. No impact. No impact. No impact. -----FINAL REVIEW---- AMCL 14 released 3/6/02 Published by MILSTRAP CH 1

RFID CHANGE NUMBER TITLE DATE ISSUED ACTION OFFICER	BRIEF DESCRIPTION OF CHANGE	RFID STATUS		
		DATE DUE	REC'D FROM	STATUS/COMMENTS/ RECOMMENDED IMPL DT
REVISED RFID ADC 14 New Supply Condition Code (SCC) V, Unserviceable (Waste, Military Munitions) (MILSTRAP) 6/21/01 Johnson	Assigns a supply condition code to identify waste military munitions in support of the Environmental Protection Agency Military Munitions Rule.	8/6/01 SPRC 02-3 USAF ext to 10/10/02. Followup email sent 10/16/02	USA USN USAF USMC DLA DSCA DTRA	ISSUED REVISED RFID for expedited implementation. SPRC 02-1, 02-2 and 02-3: followed up for responses. SPRC 02-3: USAF asked to respond to RFID by 10/10. USA, USN, & USMC asked to determine if staggered implementation possible, in the adverse event USAF cannot meet 2/03 date with other Services. Any date. 2/03 12/03 Will coincide with USA. DSS –any date. Verifying DRMO impact. No impact. No impact. Any date.
RFID ADC 18 Pseudo Closure Procedures (Supply/MILSTRIP) 8/24/99 Hilert/Saváge	Modifies MRA procedures to expand use of DI Code ARH to provide notice to storage activity to close open MRO records.	10/23/99	USA USAF USN USMC GSA DTRA DSCA USCG	Approved change to reflect expanded use by SA per SPRC 99- 3 and DSCA. Joint implementation with DLA – <u>On hold for DLA date</u> <u>SPRC 02-1: Army to revalidate requirement.</u> 2002 No date – considered non-critical Considered non-critical for Navy – implementation deferred. Dependant upon AF implementation. Any date acceptable. Concur w/Components. Concur as revised. No impact.
RFID ADC 21 Storage Activity On-hand Asset Balance Data Sharing 6/27/00 Johnson	Data Sharing. Defines on-hand asset balance at storage activities that is to be shared by multiple organizations.	8/28/00	DTRA USCG GSA	No impact. Any date. No impact. No impact. Any date.

RFID CHANGE NUMBER TITLE DATE ISSUED ACTION OFFICER	BRIEF DESCRIPTION OF CHANGE	RFID STATUS		
		DATE DUE	REC'D FROM	STATUS/COMMENTS/ RECOMMENDED IMPL DT
Revised RFID Approved MILSTRIP Change 35 Inventory Control Point (ICP) Generation of FTR Transactions 7/23/98 Saváge	Requires the ICP to reject Material Returns Shipment Status transactions that contain NSNs that cannot be identified or do not match a previously submitted offer/automatic return. This corrects automatic rerouting of the offer by DAASC to another ICP.	9/21/98 RFID extension 10/1/99	USA USN USAF USMC DTRA DSCA NSA GSA	Awaiting Component response. Joint implementation recommended. 12/04 Implementation date withdrawn – deferred; not cost effective 12/98 12/31/99 Any date acceptable. Any date acceptable. Any date acceptable. Will not implement – GSA distribution centers closing.
RFID ADC 38 SPR Process Min and Max Quantity Checks, and new SPR Status Codes 8/18/00 Johnson	Provides for SPR min/max quantity checks and 2 new SPR Status Codes	10/18/00	Navy GSA	SPRC mtg 02-1: Followed up for responses. Implementation in abeyance until ERP replaces the legacy supply system. No impact. Any date.
RFID ADC 39 SPR Use of Reject Status Codes 8/18/00 Johnson	Provides for sending Reject Status codes in SPR status transactions.	10/18/00	Navy	SPRC mtg 02-1: Followed up for responses. Implementation in abeyance until ERP replaces legacy supply system.
Revised RFID Approved MILSTRIP Change 39 Verification of Excessive Quantity Requisitions 7/23/98 Saváge	Provides automated transactions to replace the manual messages used to verify what appear to be excessive requisition quantities.	9/21/98 RFID extension 10/1/99	USA USN USAF DTRA GSA NSA	DLSS implementation for Components to be withdrawn. SPRC 00-1 approved for DLMS implementation only. SA implementation under DSAMS being considered. Concurrent implementation recommended. ADC to be released. 12/04 2001 (FMS 12/02) 6/01 (Retail after 9/02) Any date acceptable. 5/2002 Any date acceptable.
Revised RFID Proposed MILSTRIP Change 40 Processing Cooperative Logistics Supply Support Arrangement (CLSSA) Requisitions 11/6/97 Hilert/Saváge	Clarifies policy relative to use of Not Mission Capable Supply/Anticipated Not Mission Capable Supply (NMCS/ANMCS) and expedite handling codes.			Withdrawn – See ADC 57

RFID CHANGE NUMBER TITLE DATE ISSUED ACTION OFFICER	BRIEF DESCRIPTION OF CHANGE	RFID STATUS		
		DATE DUE	REC'D FROM	STATUS/COMMENTS/ RECOMMENDED IMPL DT
RFID Approved MILSTRAP Change 49A Reconciliation and Followup Procedures for Dues-in After Logistics Reassignment (LR) 9/10/98 Johnson	Provides for automated followup and reconciliation of due-in between the losing and gaining inventory managers during LR.	11/9/98	USA DLA USN USMC GSA	Staggered implementation recommended. SPRC 02-3: Army, DLA, Navy asked to ascertain if implemented and in use. Air Force response required. Implemented 1/99. Implemented. Programmed - corrections required to match DLA. Will coincide with USAF. Implemented.
RFID ADC 56 Deletion of Obsolete type of Media Codes (Supply/MILSTRAP) 2/4/02 Johnson	Provides for deletion of Type of Media codes used with transaction history submittals, to eliminate those which are no longer used due to technology advancements.	3/21/02 Ext to 6/24/02	DLA DSCA GSA USCG DAASC	RFID response extended to 6/24/02 at SPRC meeting 02-2. Codes proposed for deletion are not recognized in DSS or SAMMS No impact. May 1, 2002 or sooner. Any date. Concur. Minimal impact. -----FINAL REVIEW----- ADC 56 released 7/7/02

ADMINISTRATION OF THE DEFENSE LOGISTICS MANAGEMENT SYSTEM
SUPPLY STATUS REVIEW

PART III -- APPROVED CHANGES

APPROVED CHANGE NO. TITLE DATE ISSUED ACTION OFFICER	BRIEF DESCRIPTION OF CHANGE	IMPL DATE	IMPLEMENTATION STATUS/ COMPONENT IMPL DATE
AMCL 1A (MILSTRIP) Control of Access to DoD Materiel Inventories Required by Defense Contractors 8/1/90 Saváge	Establishes procedures to control access to DoD material inventories by defense contractors.	11/1/90	Published in MILSTRIP Interim Change 91-2 (9/27/91) Implemented by all except: USA (retail) 12/04
AMCL 2 (MILSTRIP) Reduction in the Use of Exception Data Requisitions 10/4/88 Saváge	Provides restrictions to reduce the amount of exception data in requisitions.	11/1/91	Last reported implemented by all except: DLA (Subsistence)
AMCL 4 (MILSTRAP) New SPR Status Code for Terminal Items With No Known Replacement 6/28/89 Johnson	Provides automated means for inventory managers to advise SPR forecasters that a terminal item has no known replacement.	11/1/90	Last reported implemented by all except: USAF USMC
ADC 4 Revised Procedures for Discrepant Packaging (Supply/SDR) 9/23/97 Hilert	Supports DoD Care of Supplies in Storage (COSIS) Program within DoD Stock Readiness Program. Changes include annotating the SDR to differentiate major/secondary items; providing breakout of repackaging costs for labor and material; modifies distribution of SDRS for vendor shipments.	1/25/99	Revised SDR instruction published. Component implementation ongoing. AF reports not receiving SDRs – under review
AMCL 5 (MILSTRIP) DoDAAC of Initial Transportation Shipping Activity 10/20/89 Saváge	Establishes procedures for requesting and/or providing the DoDAAC of the initial shipping activity	11/1/92	Last reported implemented by all except: GSA and DLA (Subsistence)
AMCL 6 (MILSTRIP) Modify Material Returns Program Reporting Timeframes (In work) Saváge/Hilert	Permits the timeframe for returning material to start with the receipt of the shipment status (FTM) from the customer thereby allowing additional time so that delays intransit will not result in denial of credit.	12/31/99	Published in MILSTRIP Formal Change 8 (5/18/95). Restaffed as RRFID and reported implemented by all except: USN.

APPROVED CHANGE NO. TITLE DATE ISSUED ACTION OFFICER	BRIEF DESCRIPTION OF CHANGE	IMPL DATE	IMPLEMENTATION STATUS/ COMPONENT IMPL DATE
AMCL 6 (MILSTRAP) Improved Inventory Accuracy 7/14/89 Johnson	Improves inventory record accuracy between ICP and storage activities by requiring storage activities to enter the date processed on inventory adjustment.	11/1/91	Last reported implemented by all except: DLA (Subsistence)
Approved DLSS/DLMS Change 6 Identification of Flight Safety Critical Aircraft Parts (FSCAP) on Shipments to Disposal (MILSTRIP/Supply) 10/28/98 Saváge	Adds identification of FSCAP to the Defense Turn-In Document/DLMS transaction and the Disposal Release Order (DRO) format.	Various	Implementation dates: DLA April 1998 AF December 1999 Last CSRD planned for 5/00. USN Jul-00 Jul-01 Aug 2004 Army December 2002 2004 All others No impact (Published in MILSTRIP IC 99-8)
AMCL 7 (MILSTRIP) Required Delivery Date (RDD) for Subsistence Requisitions 11/21/88 Saváge	Requires the supply source to use the RDD to fill subsistence requisitions.	11/1/90	Last reported implemented by all except: DLA (Subsistence)
Joint Approved MILSTRAP Change 7 and MILSTRIP Change 22 Cooperative Logistics Supply Support Arrangements 11/8/99 Johnson/Saváge/Hilert	Expands the Cooperative Logistics Program Support Code (CLPSC) to differentiate a FMS Order (FMSO) I requisition from a FMSO II requisition. Also requires use of the MILSTRAP Demand Code P in CLSSA termination/drawdown requisitions related to SPRs.	12/31/03	Approved for implementation under Defense Security Assistance Management System (DSAMS).
ADC 7 Revised Threshold for Submission of Packaging Discrepancies (Supply/SDR) 5/13/98 Hilert	Revises the value threshold of packaging discrepancies above which receivers will prepare and report such discrepancies.	6/1/98 USAF	Revised SDR instruction published 1/25/99. Component implementation ongoing. No systems changes required. AF reports not receiving SDRs – under review
AMCL 8 (MILSTRIP) Bar Coded Foreign Military Sales (FMS) Data on DD Form 1348- 1A, Issue Release/Receipt Document (IRRD) 4/17/89 Saváge	Added bar coded FMS data to the IRRD.	11/1/91	Last reported implemented by all except: USN & USMC
ADC 8, Traceable Methods of Shipment (Supply/SDR) 9/21/98 Hilert	Augments SDR procedures to appropriately identify various additional traceable methods of shipment.	9/21/98 USAF	Revised SDR instruction published 1/25/99. Component implementation ongoing. No systems changes required.

APPROVED CHANGE NO. TITLE DATE ISSUED ACTION OFFICER	BRIEF DESCRIPTION OF CHANGE	IMPL DATE	IMPLEMENTATION STATUS/ COMPONENT IMPL DATE
Third Addendum to AMCL 8A (MILSTRAP) Revised Procedures for Physical Inventory Control 8/9/96 Johnson	Publishes two new types of Physical Inventory/Transaction History codes to accommodate Distribution Standard System warehouse control system requirements and incorporates all previous AMCL 8A changes.	N/A	Component implementation ongoing. USA 6/30/02 12/04
AMCL 9 (MILSTRIP) Priority Designator for JCS Project Code 3/6/89 Saváge	Eliminated requirement to change priority on CJCS project code requisitions.	11/1/91	Last reported implemented by all except: USAF, USMC, and DLA (Subsistence)
ADC 10, Expanded Definition for Management Code R for use with Denials (MILSTRAP) 5/29/98 Johnson	Provides an automated means of identifying a denial that occurred during the "issue from receiving process," and necessitates the reversal of an erroneous receipt.	7/1/99	Published in MILSTRAP
AMCL 11 (MILSTRIP) Source of Supply (SOS), Federal Supply Classification (FSC) and National Item Identification Number (NIIN) Edit 4/5/89 Saváge	Requires supply source to reject requisitions if the FSC is incompatible with the NIIN.	5/1/89	Last reported implemented by all except: DLA
Joint Approved MILSTRAP Change 11 and MILSTRIP Change 15 with Addendum 1&2 Expanded Materiel Receipt Acknowledgment Procedures 9/28/90 Addendum 6/11/91 (STRIP) Addendum 7/8/96 (STRAP) Johnson/Saváge	Establishes DoD closed-loop system to monitor receipt of wholesale stock shipments and assure proper accountability is maintained by the receiving activity.	Various during 1998-1999	Published in MILSTRIP/MILSTRAP/DLMS Component implementation issues/programming corrections ongoing.
Third Addendum to Joint Approved MILSTRAP Change 11 and MILSTRIP Change 15 Expanded Materiel Receipt Acknowledgment Procedures 1/9/98 Johnson/Saváge	Establishes management evaluation requirement under Customer Wait Time (CWT). Revised the format and routing of the pseudo shipment status (DI ASH) transaction.	2/8/98	Implementation/program corrections ongoing.
ADC 13 Signature Requirements for Security Assistance SDR/SDR Reply (Supply/SDR) 8/6/98 Hilert	Authorizes fully electronic/automated SDR submission and action activity response. The SA requirement for signed supporting SF 364 for submission and signed automated output responses were eliminated.	8/6/98 USA DLA	Revised SDR instruction published 1/25/99. Component implementation to eliminate overall signature requirement (U.S. and SA) ongoing. Partially implemented. Implemented

APPROVED CHANGE NO. TITLE DATE ISSUED ACTION OFFICER	BRIEF DESCRIPTION OF CHANGE	IMPL DATE	IMPLEMENTATION STATUS/ COMPONENT IMPL DATE
ADC 14 New Supply Condition Code (SCC) V, Unserviceable (Waste, Military Munitions) (MILSTRAP) 7/27/00 Johnson	Assigns a supply condition code to identify waste military munitions.	12/1/04	ISSUED REVISED RFID for expedited implementation, on 6/21/01 as discussed at SPRC meeting 01-2. (See RFID section)
AMCL 14 Revised Asset Status Reporting and Logistics Asset Support Estimate (LASE) Procedures for Total Asset Visibility (TAV) 3/6/02 Johnson	Provides wholesale activities with access to visibility of below wholesale assets through asset reporting procedures. Provides below wholesale activities with access to visibility of wholesale assets through Logistics Asset Support Estimate (LASE) procedures.	<i>Immediately except as noted for Air Force.</i>	<i>Implemented by all except Air Force has not implemented the 2 new asset status reporting codes. Air Force implementation date: 12/03.</i> <i>Published by MILSTRAP Change 1.</i>
AMCL 15 (MILSTRAP) New Ownership Code 0 (Zero) to Identify DoD Special Operations Forces (SOF) Ownership 8/9/00 Johnson	Permits automated identification and accounting for assets owned by SOF.	12/1/04	
AMCL 16 (MILSTRIP) Revised Dollar Threshold for Shipment Status (DI AS3) to DRMS 4/17/89 Saváge	Requires shipment status to DRMS on all shipments regardless of dollar value. (AMCLs 17 and 158B should be implemented with AMCL 16 as they effect the same procedures and transactions.)	11/1/92	Last reported implemented by all except: USAF & USMC
ADC 16 Automatic Downgrading of Requisition Priority Designator (PD) for Selected Requisitions (Supply/MILSTRIP) 3/13/99 Hilert	Permits USCG requisitions identified for suspected abuse of FAD assignment under Approved Change 9A, to be immediately downgraded by the DAASC to a lower priority.	NLT 4/18/99	Implemented (3/15/99). Published in MILSTRIP IC 00-1 (1/24/00)
AMCL 17 (MILSTRIP) Unit Price on DI AS3 for Shipments to DRMOs 7/3/89 Saváge	Requires unit price on shipment status to DRMS. (AMCLs 16 and 158B should be implemented with AMCL 17 as they effect the same procedures and transactions.)	11/1/92	Last reported implemented by all except: USAF & USMC
ADC 19 DAASC Requisition Edit for OSD/CJCS Invalid/Expired Project Codes (Supply/MILSTRIP) 11/8/99 Hilert	Establishes procedures for central DAASC edit for invalid/expired OSD/CJCS Category D project codes. Improper codes are blanked-out and customer notified by status transaction. Long-term implementation to use single automated source of project codes to support source of supply validation.	1/31/00	Short-term implementation by DAASC.

APPROVED CHANGE NO. TITLE DATE ISSUED ACTION OFFICER	BRIEF DESCRIPTION OF CHANGE	IMPL DATE	IMPLEMENTATION STATUS/ COMPONENT IMPL DATE
ADC 22 SDR Validation in Accordance with Material Receipt Acknowledgment (MRA) Procedures (Supply/SDR) (Staffed by PDC 32) 3/22/00 Hilert	Updates SDR guidance to direct the action activity to consider MRA information during SDR validation.	TBD SA-2003	Implementation deferred to coincide with full MRA implementation (correction of known problems) SA automated implementation under DSAMS.
ADC 23 CAV Requirements – 511R 2/7/00 Hilert/Saváge	Supports legacy system requirements to adequately process CAV GFM requisition transactions.	8/1/00	
ADC 24 CAV Requirements – 511M 2/7/00 Hilert/Saváge	Supports legacy system requirements to adequately process CAV GFM requisition modification transactions.	8/1/00	
ADC 25 CAV Requirements – 527R 2/7/00 Johnson	Supports legacy system requirements to adequately process CAV receipt transactions.	8/1/00	
ADC 26 CAV Requirements – 8671 2/7/00 Johnson	Supports legacy system requirements to adequately process CAV issue transactions.	8/1/00	
AMCL 26 (MILSTRIP) Single RI on Customer Excess Reports Transmitted to GSA 12/13/89 Saváge	Assigns one RI to identify the GSA activity to receive customer excess reports.	11/1/93	Published in MILSTRIP Formal Change 8 (5/18/95) Requirement to be withdrawn when GSA policy closing warehouses is implemented. Implemented by all except: USA 6/30/02 12/04
ADC 27 CAV Requirements – 869C 2/7/00 Hilert/Saváge	Supports legacy system requirements to adequately process CAV requisition cancellation transactions.	8/1/00	
ADC 28 CAV Requirements – 869F 2/7/00 Hilert/Saváge	Supports legacy system requirements to adequately process CAV requisition followup transactions.	8/1/00	
ADC 29 CAV Requirements – 940R 2/7/00 Hilert/Saváge	Supports legacy system requirements to adequately process CAV material release order transactions.	8/1/00	
ADC 30 CAV Requirements – 945A 2/7/00 Hilert/Saváge	Supports legacy system requirements to adequately process CAV material release confirmation transactions.	8/1/00	

APPROVED CHANGE NO. TITLE DATE ISSUED ACTION OFFICER	BRIEF DESCRIPTION OF CHANGE	IMPL DATE	IMPLEMENTATION STATUS/ COMPONENT IMPL DATE
AMCL 30 (MILSTRIP) Source of Supply Processing Cancellation Requests for which Supply Status BZ has been Provided 12/13/89 Saváge	Includes Status Code BZ in processing sequence of cancellation requests.	11/1/92	Last reported implemented by all except: DLA (Subsistence)
ADC 31 CAV Requirements – 9471 2/7/00 Johnson	Supports legacy system requirements to adequately process CAV inventory adjustment transactions.	8/1/00	
Approved MILSTRIP Change 32 Mandatory Entry Blocks on Material Release Documents 2/1/01 Hilert	Requires mandatory entry of the controlled inventory item code (CIIC) and shelf-life code on the DD 1348-1A for issues from stock.	2/1/01	Staggered implementation authorized. Revised publication in MILSTRIP Interim Change 02-4. Last reported not implemented by: Navy
ADC 32 DoD EMALL Distribution Code (Supply/MILSTRIP) 3/15/00 Hilert	Creates a new distribution code designating the DoD EMALL as a status recipient. The use of this code will support the DoD EMALL requirement to provide requisition status to the customer.	7/1/00	Published in MILSTRIP IC 00-5. EMALL implementation scheduled for October release.
ADC 33 Revised Inventory Prioritization Model 12/6/00 Johnson	Revises inventory prioritization procedures to place responsibility for owner's inventory prioritization methodology with the owner rather than the storage activity.	DSS: 5/31/01 Services: No scheduled implemen-tation.	Implementation staggered with DLA DSS. DLA ICP does not plan to implement. Services must notify DLMSO of their implementation dates. Change published in MILSTRAP.
AMCL 33 (MILSTRIP) Clarification of Requirements for MOV Reports 1/31/90 Saváge	Clarifies MOV report to reflect only cancellations actually requested by the requisitioner via the MOV response.	5/1/90	Last reported implemented by all except: USAF (Open. Need to write CSRD for wholesale system. No estimated date.) USMC
ADC 34 MRA Management Information Report 8/09/00 Johnson	Transfers responsibility for the MRA Management Information Report to the Supply PRC and DAASC.	8/9/00	DAASC MRA report is ready for review.
AMCL 36 (MILSTRIP) Status Code D8 6/1/00 Hilert/Saváge	Modifies the definition for Status Code D8 to explain the reason for rejection and the process for resubmission of FMS requisitions for publications that are controlled or have restricted access.	11/1/00	Staggered implementation approved. DLA No impact. All Components report partial implementation.

APPROVED CHANGE NO. TITLE DATE ISSUED ACTION OFFICER	BRIEF DESCRIPTION OF CHANGE	IMPL DATE	IMPLEMENTATION STATUS/ COMPONENT IMPL DATE
ADC 37 Intransit Control of Shipments to Defense Reutilization and Marketing Offices (DRMOs) (Supply/MILSTRIP) 9/26/00 Hilert/Saváge	Modifies Intransit Control System by adding DAASC edits and changing match criteria to reduce mismatches.	11/1/00 (w/FLIS interface 4/01)	
AMCL 37 (MILSTRIP) Temporary Exemption of Selected Units from the Materiel Obligation Validation (MOV) Process 6/15/90 Saváge	Clarifies procedures and provides for temporary suspension of the MOV for selected activities.	Various	Published in MILSTRIP Formal Change 6 (9/27/91) Implemented by all except: USAF & USMC
AMCL 38 (MILSTRIP) Inter-Service Use of Distribution Code 6 6/29/90 Saváge	Authorizes use of Distribution Code 6 with Navy Service Codes N, V, and R.	11/1/91	Last reported implemented by all except: USAF & USMC
AMCL 40 (MILSTRIP) Notification of Customer Nonresponse to Material Obligation Validation (MOV) Request 2/14/00 Hilert/Saváge	Notifies customers of nonresponse to MOV requests when backordered requisitions are in pre- award status. This alerts the customer that the material will be shipped and billed unless canceled.	Various	Approved for staggered implementation beginning 03/00 Initial implementation intra-Navy 04/00 MILSTRIP publication deferred pending inter-Component implementation
AMCL 41 (MILSTRIP) DAAS Reject of Requisitions With Invalid Ship-to and Mail-to Addresses in the MAPAD 11/13/2001 Hilert/Saváge	Authorizes the DAASC to reject Security Assistance transactions that do not have valid ship-to/ mail-to addresses.	Various	DAAS implementation 30 days from release. Components may defer automated processing pending logistics system modernization.
ADC 44 Two-dimensional Bar Code On Issue Release/Receipt Document (DD Form 1348-1A) (Supply/MILSTRIP) 8/24/01 PDC 61/61A Hilert/Saváge	<i>This change adds a two- dimensional bar code to the IRRD that would encompass current linear bar code and allow user to scan one bar code versus three. PDF 417 would allow for additional data elements.</i>	<i>Various</i>	<i>USN - October 2005; USAF - December 2002; USMC - in progress; and DLA - May 2002. Components should notify DLMSO of actual implementation dates or date range.</i>
AMCL 44 (MILSTRAP) 3/1/85 Johnson	Assigns two new management codes for use in D4_ receipt transactions to identify contractor misdirected shipments and overages.	5/1/86	Last reported implemented by all except: USAF & USMC
Approved MILSTRIP Change 44 Recurring/Nonrecurring Demand Data 8/20/01 Hilert/Saváge	Expands the explanation of no demand code O, requires adjustment of demand data whenever a cancellation request is processed, and revises the format of the Referral Order (A4_) to identify the demand code.	Various	Staggered implementation under modernization/DLMS authorized.

APPROVED CHANGE NO. TITLE DATE ISSUED ACTION OFFICER	BRIEF DESCRIPTION OF CHANGE	IMPL DATE	IMPLEMENTATION STATUS/ COMPONENT IMPL DATE
ADC 47 Revised Service Code L Usage (Supply/MILSTRIP) 8/2/2001 Hilert	Authorizes use of Service Code L by the USMC in the assignment of Routing Identifier Codes for contractors.	30 days from release.	
ADC 48 Revisions to DLMS Supplements: Material Release Order and Material Release Advice (Supply/MILSTRIP) 12/12/01 Hilert	<i>Modifies the DLMS Supplement (DS) 940R Material Release and DS 945A Material Release Advice to provide administrative corrections, clarifications, and additional coding to support lateral redistribution orders/responses.</i>	<i>Pending IC update</i>	
ADC 48A/B/C/D Addendum for Revision to DLMS Supplement (DS): 945A, Material Release Advice (Supply) 48A: 2/26/02 48B: 3/5/02 48C:5/14/02 48D:4/1/02 Hilert	<i>Modifies the DLMS Supplement (DS) 945A Material Release Advice to support DLMS/DLSS conversion and make administrative corrections.</i>	<i>Pending IC update</i>	<i>All ADCs incorporated.</i>
ADC 48E: 6/3/02 Addendum for Revision to DLMS Supplement (DS) 945A, Material Release Advice DRAFT (Supply)	<i>Adds new qualifier for identification of the POE for use during conversion processing during DLSS/DLMS transition.</i>	<i>Pending IC update</i>	<i>ADC 48E Incorporated. Draft DLMS Supplement posted</i>
ADC 49/49A/49B Revision to DLMS Supplement (DS) 517M, Material Obligation Validation (Supply) 2/12/2002 Hilert	<i>Corrects administrative errors in the DS primarily to accommodate conversion processing.</i>	<i>Pending IC update</i>	
AMCL 50 (MILSTRAP) Added Requirements to Monitor Supply Condition Codes J, K, and R assets 11/28/86 Johnson	Adds requirement to monitor Supply Condition Codes J, K, and R assets for timely reclassification.	11/1/89	Last reported implemented by all except: DLA (Subsistence)
ADC 50 Revision to DLMS Supplement (DS) 869A, Requisition Inquiry/Supply Assistance Request (Supply) 1/10/02 Hilert	Addresses administrative corrections to DS. Includes change to support legacy systems.		Some revisions require Federal IC correction prior to DS update.
ADC 51 12/18/01 Johnson	Revises DLMS Supplements 527D and 527R in Support of Medical Requirements for Assembly Component and Prime Vendor ARI and Receipt transactions.	Immediately in DLMS by USAMMA	-----FINAL STATUS-----

APPROVED CHANGE NO. TITLE DATE ISSUED ACTION OFFICER	BRIEF DESCRIPTION OF CHANGE	IMPL DATE	IMPLEMENTATION STATUS/ COMPONENT IMPL DATE
ADC 52 <i>Termination of DAASC Part Number Conversion Process (Supply/MILSTRIP) (Staffed as PDC 67)</i> 5/11/01 Hilert	<i>Eliminates the attempted conversion from part number to NSN at DAASC (applicable to part-numbered requisitioned and asset reports)</i>	March 2002	<i>Published in MILSTRIP Interim Change 02-03.</i> -----FINAL STATUS-----
ADC 53, Revision to DLMS Supplement (DS) 869F, Requisition Follow-up (Supply) 1/14/02 Hilert	<i>Modifies the DS to remove an incorrect data requirement that may cause valid requisition follow-up transactions to fail.</i>		<i>Revision requires Federal IC correction prior to DS update.</i>
ADC 54 <i>Revisions to 527D</i> 1/29/02 Johnson	<i>Revises DLMS Supplement 527D, Due-In/Advance Receipt/Due Verification. Incorporates changes identified during SPRC 01-2 review</i>	<i>Immediately upon Federal IC approval</i>	
ADC 55 <i>Revision to DLMS Supplement (DS) 856S, Shipment Status (Supply/MILSTRIP)</i> 5/4/02 Hilert	<i>Revises 856S with numerous administrative and functional corrections (some to accommodate AS6). Includes minor administrative corrections to MILSTRIP DI Code layouts.</i>		<i>Approved for DLMS use. Published in MILSTRIP Interim Change 02-04.</i>
ADC 56 <i>Deletion of Obsolete Type of Media Codes (Supply/MILSTRAP/PDC 68)</i> 7/7/02 Johnson	<i>Provides for deletion of Type of Media codes used with transaction history submittals, to eliminate those which are no longer used due to technology advancements.</i>	9/01/02	<i>To be published in MILSTRAP Change 2</i> -----FINAL STATUS-----
ADC 57 <i>Enhanced Edits for the Required Delivery Date (RDD) Data Field in Requisitions (Supply/MILSTRIP) (Staffed as PDC 65) and Withdrawal of Approved MILSTRIP Change (AMC) 40, Processing Cooperative Logistics Supply Support Arrangement Requisitions (CLSSA)</i> 5/23/02 Hilert	<i>Clarifies and revises business rules relating to the use of the RDD field and its compatibility with the priority designator (PD). Revises demand sequencing to eliminate providing precedence to requisitions with an RDD/RAD earlier than the computed SDD or containing an expedited transportation signal.</i>	Various	<i>Deferred implementation pending modernization is authorized. DAAS/DLA implementation 1/7/02. Published in MILSTRIP Interim Change 02-04.</i>

APPROVED CHANGE NO. TITLE DATE ISSUED ACTION OFFICER	BRIEF DESCRIPTION OF CHANGE	IMPL DATE	IMPLEMENTATION STATUS/ COMPONENT IMPL DATE
PDC 57A Addendum, Requisition Modifier Processing (Supply/MILSTRIP) 27 September 02 Hilert	<i>Requires rejection of improper requisition modifier transactions and enhances the definition of status D7 which will be used to reject modifiers that would result in improper use or incompatibility between the RDD and the priority designator (PD) under the ADC 57 rules.</i>	<i>Immediately</i>	
ADC 59 Customer Identification on Automated Exception Requisitions (Supply/MILSTRIP) (Staffed as PDC 69) 4/3/02 Hilert	<i>Requires internal system generation of customer identification for processing of automated exception requisitions that include in-the-clear ship-to addresses.</i>	<i>Ongoing</i>	<i>Approved for DLMS use. Published in MILSTRIP Interim Change 02-04.</i>
ADC 60 Revision to DS 180M, Material Returns Reporting February 20, 2002 (Supply)	<i>These data elements are reinstated to support conversion to the equivalent DLSS transaction: DI Code FTT, Follow up for Inventory Control Point/Integrated Materiel Manager Materiel Receipt Status (Material Returns Program).</i>		<i>Approved for DLMS use.</i>
ADC 60A Addendum for Revision to DS 180M, Material Returns Reporting June 18, 2002 (Supply)	<i>This change provides numerous administrative corrections, clarifications, and updates but does not alter the functionality of the DS 180M. Changes were developed and approved by Components during the Supply Process Review Committee (SPRC) 02-02 meeting</i>		<i>Approved for DLMS use.</i>
ADC 60B Addendum for Revision to DS 180M, Material Returns Reporting 31 July 02 (Supply) Hilert/Savage	<i>This revision changes the 2/LM150 segment from "Mandatory" to "Optional"</i>		<i>Approved for DLMS use.</i>
ADC 61 Optional Use of Purpose Code in DZF and A4_ (Joint MILSTRIP/MILSTRAP) (PDC 61) 3/4/02 Johnson/Hilert/Savage	<i>Provides for optional inter-Component use of purpose code in Asset Status Reporting (DZF) and lateral Redistribution Order (A4_) transactions.</i>	<i>Optional immediate implementation based upon Service/Agency agreement</i>	<i>MILSTRAP portion published by CH 1. Published in MILSTRIP Interim Change 02-03.</i>

APPROVED CHANGE NO. TITLE DATE ISSUED ACTION OFFICER	BRIEF DESCRIPTION OF CHANGE	IMPL DATE	IMPLEMENTATION STATUS/ COMPONENT IMPL DATE
ADC 62/A Revision to DS 856R, Shipment Status Material Returns March 7, 2002 / June 17, 2002 (Supply)	<i>These changes modifies the DS 856R to add an additional code required to support DLMS/DLSS conversion and intended DLMS functionality and enhance notes to several codes in the 2/N101/220 segment for clarification.</i>	<i>Immediately</i>	<i>Current 856R with ADC 60 & 60A included was submitted for Federal ballot 5 June 02</i>
ADC 63 Revision to DS 527D to Satisfy an intra-Navy Requirement for Standard Unit Price on the Advance Receipt Information Transaction (Supply/PDC73) 6/17/02 Johnson	<i>Adds a data element to the 527D for standard unit price for use by Navy on ARIs as required for their legacy systems.</i>	<i>Pending IC approval</i>	
ADC 64 Flexibility in Annual Location Reconciliation Scheduling (Supply/PDC 77) 6/28/02 Johnson	<i>Provides for flexibility in scheduling of annual location reconciliation.</i>	6/28/02	<i>Implementation is optional based upon Component agreement.</i> <i>To be published in MILSTRAP CH 2</i> <i>-----FINAL STATUS-----</i>
ADC 68 Revision to DS 527R, Receipt, Inquiry, Response and MRA 6 Aug 02 Johnson	<i>Administrative updates to several DLMS notes for desired clarification and consistency with other DLMS supplements</i>	8/6/ 02	
ADC 69 DLMS Mapping for Requisition Exception Data Transaction, DI Code YRZ (Supply/PDC 82) 06 Aug 02 Hilert	<i>This change modifies the IC/DS 511R, Requisition, to transmit the data content of the DLA DI Code YRZ.</i>		<i>Approved for DLMS use.</i>
ADC 70 DLMS Mapping for DLA Directed MRO (Requisition), DI Code C0A/C01 and DLA Directed MRO (Referral Order), DI Code CQA/CQ1 (Staffed by PDC 81) 06 Aug 02 Hilert	<i>This change modifies the IC/DS 511R, Requisition, to transmit the data content of the DLA DI Code C0A/C01 and CQA/CQ1.</i>		<i>Approved for DLMS use.</i>

APPROVED CHANGE NO. TITLE DATE ISSUED ACTION OFFICER	BRIEF DESCRIPTION OF CHANGE	IMPL DATE	IMPLEMENTATION STATUS/ COMPONENT IMPL DATE
ADC 71 DLMS Mapping for DLA MRO Exception Data Transaction, DI Code CGU (Staffed as 80) 28 June 02 Hilert	<i>This change modifies the IC/DS 940R, MRO, to transmit the data content of the DLA DI Code CGU. The DLA DI Code CGU passes from the Inventory Control Point (ICP) to the Distribution Standard System (DSS) storage activity.</i>		<i>Approved for DLMS use.</i>
ADC 72 Revision to DS 527R, Receipt, Inquiry, and MRA, DLMS Business Rules Clarification (Supply/MILSTRAP) 9/9/02 Johnson	<i>Modifies DS 527R to make administrative DLMS notes changes consistent with changes made to DS 527D by ADC 54.</i>	8/9/02	
ADC 73 Revision to DS 527R, Receipt, Inquiry, and MRA, to provide for Current Functionality of the MRA Process (Supply/MILSTRAP) 8/15/02 Johnson	<i>This change revises DS 527R to provide the capability to submit a MRA transaction without a stock or part number in support of current MRA requirements. This change also allows for DLSS MRA transactions (DI Code DRA/DRB), submitted with a blank stock/part number field, to process in DLMS during mixed DLSS/DLMS environment.</i>	Pending IC approval	
ADC 74 Narrative Message Reject for Invalid Quantity in Materiel Receipt Acknowledgement (MRA) Transactions (DI Code DRA/DRB) (Supply/MILSTRAP) (Staffed by PDC 84) 9/17/02 Johnson	<i>Provides for DAASC rejection of MRA (DI Code DRA/DRB) transactions submitted with invalid quantity fields. The quantity is a required entry in the DLSS DRA/DRB. DAASC will reject MRA transactions with an invalid quantity to the reporting activity using a narrative message indicating the quantity was invalid and the MRA should be corrected and resubmitted.</i>	9/17/02	To be published in MILSTRAP CH 2. -----FINAL STATUS-----
ADC 75 DLA Unique Identification of Internal Delivery Date in Requisitions (Staffed by PDC 78) (Supply) 8/26/02 Hilert	<i>This change accommodates the Business Systems Modernization (BSM) SAP requirement for a delivery date on requisition/order transactions. The new date will be calculated by DAASC translator and inserted in the requisition series transactions for use in the BSM SAP.</i>		Requisition implemented; Modification and Cancellation pending DLA BSM acceptance

APPROVED CHANGE NO. TITLE DATE ISSUED ACTION OFFICER	BRIEF DESCRIPTION OF CHANGE	IMPL DATE	IMPLEMENTATION STATUS/ COMPONENT IMPL DATE
<p>ADC 76 Air Force Unique Management Coding for NMCS/MICAP <i>(Staffed as PDC 76)</i> <i>(Supply)</i> 8/26/02 Hilert</p>	<p><i>The Air Force will require the use of a new data element to support legacy system requirements to adequately process supply transactions using EC/EDI processes. This data element will be used within our supply system to provide information/justification related to a NMCS/MICAP that is currently identified in the Required Delivery Date field (rp 62-64).</i></p>		<p><i>Pending DLA BSM acceptance or full version control</i></p>
<p>ADC 77 Air Force Unique Management Coding for Materiel Management Aggregation Code (MMAC) <i>(Staffed as PDC 75)</i> <i>(Supply)</i> 8/26/02 Hilert</p>	<p><i>The unique code, Materiel Management Aggregation Code (MMAC), is a two-position alpha code used in conjunction with/at the end of the national stock number (NSN) (rp 21-22 of DLSS transactions), to identify specific items (NSNs) to be managed by a specific manager.</i></p>		<p><i>Pending DLA BSM acceptance or full version control</i></p>
<p>ADC 78 Addendum for Revision to DS 517M, Material Obligation Validation (MOV) adds Advice Code and Standard DLMS Notes <i>(Supply)</i> 9/9/02 Savage</p>	<p><i>This revision adds the Advice Code "80" along with the Standard DLMS notes.</i></p>	<p><i>Immediately</i></p>	

APPROVED CHANGE NO. TITLE DATE ISSUED ACTION OFFICER	BRIEF DESCRIPTION OF CHANGE	IMPL DATE	IMPLEMENTATION STATUS/ COMPONENT IMPL DATE
ADC 79 Requisition/Referral Order Procedures for Owner-Directed Disposition of Service-Owned Stocks, Centrally Managed/Stored by DLA (Supply/MILSTRIP) (Staffed as PDC 79) 10/11/02 Hilert	<i>Modifies the MILSTRIP DI</i> <i>Codes A0_, Requisition, and A4_,</i> <i>Referral Order, and DS 511R and</i> <i>associated procedures. Applicable</i> <i>when a Service has entered into a</i> <i>memorandum of agreement</i> <i>(MOA) with DLA regarding</i> <i>Service-owned stock which</i> <i>is to be centrally managed/stored</i> <i>by DLA.</i>	<i>Effective upon</i> <i>publication.</i>	<i>Authorized for DLMS use.</i>
ADC 80 Revision to DLMS Supplement (DS) 870M, Material Returns Supply Status for Inclusion of the Unit Price (Supply) 10/23/02 Hilert	<i>This change allows the reply to</i> <i>the customer asset report (DLSS</i> <i>DI Code FTR) to provide the unit</i> <i>price of the materiel identified.</i>		<i>Authorized for DLMS use.</i>
ADC 81 New DLMS Supplements DS and Federal IC for Transaction Set 140B, Unique Item Tracking (UIT) Reporting, and 888B, UIT Data Change 10/22/02 Johnson	<i>Proposes establishment of 2 new</i> <i>DSs and Federal ICs: 140B, UIT</i> <i>reporting and 888B, UIT Data</i> <i>Change. UIT under DLMS is to</i> <i>be accomplished with standard</i> <i>logistics transactions, however</i> <i>certain functionality does not</i> <i>exist in current transactions, such</i> <i>as submission of a request to sight</i> <i>verify UIT assets, as well as UIT</i> <i>data correction requirements. DS</i> <i>140B and DS 888B will fill the</i> <i>void for functions not addressed</i> <i>by standard logistics transactions.</i>	<i>Pending IC</i> <i>approval.</i> <i>Authorized for</i> <i>immediate use</i> <i>for DLA UIT</i> <i>Phase 1</i> <i>interface.</i>	<i>Authorized for DLMS use.</i>
ADC 82 Contractor Access to Government Supply Sources (MILSTRIP/Supply)(Staffed as PDC 88) 11/07/02 Hilert	<i>This change establishes</i> <i>procedures for validation of</i> <i>contractor orders for material</i> <i>from the Government supply</i> <i>sources using DOD EMALL and</i> <i>payment by government</i> <i>purchase/corporate credit card.</i>	11/01/02	
ADC 83 Revision to DS 511R to Identify Ordered By Activity (Supply) 11/07/02 Hilert	<i>This change revises a 511R DS</i> <i>DLMS note for qualifier OB in</i> <i>the table 2 N101 segment for</i> <i>clarification and to expand its</i> <i>functionality to identify the</i> <i>original requisitioner when a</i> <i>Management Control Activity is</i> <i>identified as the transaction from</i> <i>activity.</i>	11/01/02	

APPROVED CHANGE NO. TITLE DATE ISSUED ACTION OFFICER	BRIEF DESCRIPTION OF CHANGE	IMPL DATE	IMPLEMENTATION STATUS/ COMPONENT IMPL DATE
ADC 84 <i>Deletion of Navy Activity (RIC N44) Authorized to Submit LASE Request (Supply/MILSTRAP)</i> 12/2/02 Johnson	<i>This change deletes RIC N44 from authorized Navy LASE requestors per Navy direction.</i>	12/02	<i>To be published in MILSTRAP CH 2</i> -----FINAL STATUS-----
ADC 86 <i>Revision to DLMS Supplement 511R to Transmit Requisition Image Transactions (Supply) (Staffed as PDC 89)</i> 17 December 02 Hilert	<i>This change incorporates data elements necessary to carry the image data contained in DLA unique transactions DI Code CHI, Memorandum Requisition Data to DAAS-OCONUS, and DI Code CHA, Memorandum Requisition Data to DAAS-CONUS.</i>		<i>To be implemented during modernization</i>
ADC 87 <i>Corrected Rules for Signal Code Usage on Disposal Turn-in Documents (DTIDs) (Supply/MILSTRIP) (Staffed as PDC 87)</i> 17 December 02 Hilert	<i>This proposal revises MILSTRIP documentation to conform to current DTID processing rules at the Defense Reutilization and Marketing Office (DRMO). It authorizes the flexibility to use multiple signal codes and provides specific rules for their use. It provides general clarification of instructions for customers.</i>	<i>Effective Immediately</i>	
AMCL 122 (MILSTRIP) Media and Status Codes to Indicate Status to Both Requisitioner and Supplementary Address 1/17/84 Saváge	<i>Adds M&S codes to provide status to both the requisitioner and SUPADD</i>	11/1/85	Last reported implemented by all except: USAF
AMCL 132B (MILSTRIP) Status Code DA for Federal Supply Schedule Rejections Saváge	Adds Status Code DA for requisition rejections to indicate the source of supply is direct ordering from the Federal Supply Schedule.	11/1/87	Last reported implemented by all except: USAF
Revised Addendum to Approved MILSTRIP Change 138, Revision of the Transportation Control Number (TCN) Field in MILSTRIP Transactions 5/30/96 Saváge	Implements ASD(P&L) requirement for a standard shipment identification number by assignment of a TCN on all DoD shipments. Addendum provides corrected format instructions for the Material Release Confirmation, Shipment Status and Shipment Status Material Returns.	Various USAF USA Navy GSA	Published in MILSTRIP Formal Change 8 (5/18/95) and Formal Change 9 (1/17/96). Component implementation ongoing. Completed 1/97 12/98 Completed 3/99
AMCL 139A (MILSTRIP) Requisitioning DoD Excess Personal Property from Disposal 8/7/86 Saváge	Provides procedures, formats, and codes for requisitioning material from disposal.	11/1/86	Last reported implemented by all except: DLA

APPROVED CHANGE NO. TITLE DATE ISSUED ACTION OFFICER	BRIEF DESCRIPTION OF CHANGE	IMPL DATE	IMPLEMENTATION STATUS/ COMPONENT IMPL DATE
AMCL 145 (MILSTRIP) Revision to Alphabetic Codes Contained in Document Number, Column 40, Appendix B7 7/25/85 Saváge	Modifies definitions for Document Number alphabetic codes for codes M, R, and S.	11/1/89	Last reported implemented by all except: USN, USAF, & USMC
AMCL 148 (MILSTRIP) Required Delivery Period (RDP) 8/30/85 Saváge	Establishes RDP for conventional ammunition requisitions.	11/1/87	Last reported implemented by all except: USAF
AMCL 150C (MILSTRIP) Reinstatement of Canceled Transactions 5/21/90 Saváge	Establishes procedures to reinstate canceled requisitions.	11/1/90	Last reported implemented by all except: USN
AMCL 155 (MILSTRIP) Inter-Service Use of DI Codes AB_ for Direct Delivery From Procurement 4/16/87 Saváge	Changes use of DI Code AB_ from intra- to inter-Service.	11/1/89	Last reported implemented by all except: DLA (Subsistence) and GSA
AMCL 156 (MILSTRIP) FMS Status Procedures 3/11/87 Saváge	Clarifies use of status transactions for FMS.	11/1/90	Last reported implemented by all except: DLA (Subsistence)
AMCL 158B (MILSTRIP) Intransit Control Procedures for Shipments to DRMOs Saváge	Establishes intransit control procedures for shipments to DRMOs. (AMCLs 16 & 17 should be implemented with 158B as they effect the same procedures/transactions.)	11/1/92	Last reported implemented by all except: USAF & USMC
AMCL 161 (MILSTRIP) Unit of Issue in Materiel Management 5/14/87 Saváge	Defines procedures for quantity adjustment related to requisitions with Advice Codes 2D, 27, or 29.	11/1/87	Last reported implemented by all except: DLA (Subsistence) and GSA
AMCL 162 (MILSTRIP) Requisition Rejection, Incorrect Unit of Issue 9/3/87 Saváge	Provides correct unit of issue when original unit of issue on the requisition could not be converted.	11/1/87	Last reported implemented by all except: USN and DLA (Subsistence)
AMCL 166 (MILSTRIP) Status Code for Planned Program Requirements 11/5/87 Saváge	Establishes Status Code BP indicating requisition deferred with estimated shipping date provided.	11/1/92	Last reported implemented by all except: DLA (Subsistence)
AMCL 168 (MILSTRIP) Controlled Inventory Item Codes on Turn-Ins to Defense Reutilization and Marketing Offices 11/30/87 Saváge	Requires the entry of CIICs on DTIDs.	5/1/88	Last reported implemented by all except: NIMA

APPROVED CHANGE NO. TITLE DATE ISSUED ACTION OFFICER	BRIEF DESCRIPTION OF CHANGE	IMPL DATE	IMPLEMENTATION STATUS/ COMPONENT IMPL DATE
MILSTRIP Interim Change 94-2 Saváge	Provides the procedures necessary to effect lateral redistribution of retail assets as directed by the integrated material manager.		Published in MILSTRIP Formal Change 8 (5/18/95) USA 6/30/02 12/04 (DLA interfaces reported as implemented)